ERP TRACKING TABLE

Status

Project Title Category Applicant Geo Area Approved Funding Obligated Expended
CALFED Administered Contract/PROP 204
1997-C01 RD 108 Screen Construction Fish Screen/Passage RD 108 Sacramento River $2,500,000 $2,500,000 $2,458,430 Construction complete. Final
testing scheduled for spring 2000.
1997-C02 Princeton Fish Screen Construction  Fish Screen/Passage RD 1004 Sacramento River . $1,750,000 $1,750,000 $1,469,027 Construction complete. Additional
testing needed.
4997-C03 Watershed Management Planning for Watershed Management DWR Sacramento River $200,000 $200,000 $0 Fully executed 8/4/98. DWR
Sacramento River Riparian Program ’ completed subcontract with Chico
State for the program.
1997-C04A  Selected Fish Screens Fish ScreenfPassage - DFG Sacramento River $374,850 $374,850 $33,892 Fully executed contract for small
E screens for 374,850 on 2/2/99. One
fish screen is 40% complete &
other work is proceeding.
1997-C04B  Selected Fish Screens Fish Screen/Passage DWR Suisun Marsh & North $0 $0 $0 Project cancelled.
Bay ’
1997-C05 Effects of Wetlands Restoration on Environmental Water UC Davis Delta $546,171 $546,171 $175,800 Completed purchase of mercury
Methyl Mercury Levels Quality - analyzer & have verified analytical
methods, Field sampling & field
sample analysis ongoing. Have
completed 1st year summary -
report. Started mercury methylation
experiments.
1997-C06 Contaminant Effects on Smelt Environmental Water UC Davis Delta . $437,326 $437,326 $75,468 Archived smelt analysis started.
. Quality - Sampling conducted in cooperation
w/ |EP & analysis of samples
started.
1997-C07 Preventing Exotic Introductions from  Introduced & Undesirable UC Sea Grant Exiension Program  Landscape ) $222,830 $222,830 $49,920 First newsletter completed, first
Ballast Water Species video-conference & ballast forum
held. .
1997-C08 San Joaquin River Real-time Water ~ Environmental Water DWR San Joaquin River $931,857 $931,857 $0 Water quality sampling and
Quality Management Program Quality analysis ongoing. San Joaquin
River Real-time Water Quality
Forecast available on web to MOU
cosigners each week.
1997-C08 *  Developing a Genetic Baseline for Fish . DFG San Joaquin River $387,003 $387,003 $0 Contract fully executed by 2/1/99.
San Joaquin Salmon Management/Hatchery . Project has been delayed & they
have requested a time extension.

N Genetic analysis started Aug 1989.
1997-C11 Gravel at Basso Bridge Habitat Restoration DFG East San Joaquin $250,975 $250,975 $4,202 All permits received. Construction
B : complete. Monitoring started in

September 1999, ’
1997-C12 ’ Evaluation of Alternative Pesticide Environmental Water UC Davis Landscape $957,781 $957,781 $122,130 First Draft of Alternative Practices
Use Reduction Practices Quality Matrix complete. Education,
, outreach and Field Studies ongoing.
1988-CO1 Twitchell Island Subsidence Study Habitat Restoration DWR Delta $3,583,000 $3,583,000 $5,207 Fully executed 5/20/99. All
- : .- subcontracts signed.
1998-C02 Culture of Delta Smelt Fish UC Davis Delta $194,870 $194,870 $194,870 Project complete. Final report
Management/Hatchery . completed.
1998-C03 Hamilton Wetlands Restoration Habitat Restoration Calif. Coastal Conservancy and SF  Suisun Marsh & North $1,025,015 $1,000,015 $502,396 Completed the feasibility study,
Planning BCDC Bay EIR/EIS, Hamilton Conceptual
: Restoration Plan. Bel Marin Keys
feasibility study ongoing.
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1998-C04 Merced River Ranch Acquiisition and ) Habitat Restoration DFG East San Joaquin $658,000 $658,000 $0 Combined with 98-C05 Basso
Restoration Bridge land acquisition. Merced
River Ranch appraisal expected to
i be completed 11/99.
1998-C05 ‘Basso Bridge Land Acquisition Habitat Restoration DFG East San Joaquin $172,500 $172,500 $0 Working with Wildlife Conservation
- Board to contact property owners
and get properties appraised.
1998-C06 Water Quality Criteria for Chlorpyrifos Environmental Water DFG Landscape $67,753 $67,753 $37,163 All toxicity tests and reports
and Diazinon (Designated Action) Quality » complete. Draft final report out for
peer review 10/99; Final report due
3/31/00.
1988-C07 Fathead Minnow Toxicity Environmental Water CVRWQCB Landscape . $400,000 $400,000 $0 Draft report summarizing existing
Quality ! data on fathead minnow toxicity
completed. Draft workplan
completed. Subcontract with UCD
N for toxicity testing executed.
1998-C08 Algal Toxicity Environmental Water CVRWQCB Landscape $500,000 $500,000 $0 Subcontract with UCD for toxicity
Quality testing executed. Summary report
on existing algae toxicity data and
. workplan in progress.
1998-C09a Sediment Water Quality - Environmental Water DPC Delta $24,000 $24,000 $1,445 Technical Advisory Panel has been
Quality meeting.
19988-C0%b Sediment Water Quality Environmental Water DFG Deita $276,000 $276,000 $0 Signed task order for year one
Quality work. Helped select Technical
Advisory Panel.
1998-C09¢  Sediment Water Quality Environmental Water RWQC Delta $200,000 $200,000 $15,784 Signed task order for year one
Quality work. Helped select Technical
Advisory Panel.
19988-C10 CMARP DA Habitat Restoration DWR Landscape . $800,000 $800,000 $0 Draft report completed 6/99.
Developing "white papers" in
partnership with ERP. Water
Quality Program/CMARP Drinking
Water Workshop held 8/99. Report
describing baseline monitoring
elements in progress.
1998-C11 Chinook Salmon Movement in the Fish DFG San Joaquin River $285,000 $285,000 $0 Due to staif changes and delays in
Lower SJR and South Delta Management/Hatchery obtaining equipment project will
require time extension.
1998-C12 Genetic Comparison of Steelhead Fish USFWS North Sacramento $45,493 $45,493 $0 Contract signed 11/10/99,
Stocks in Clear Creek Management/Hatchery Valley
1998-C13 Spawning Areas of Green Sturgeon  Habitat Restoration USFWS Sacmmento River $60,801 $60,801 $0 Contract signed 11/10/99.
in the Upper Sacramento River .
1998-C14 Monitoring Spring and Winter-run Fish USFWS North Sacramento $150,000 $150,000 $0 Contract signed 11/10/99.
Chinook Salmon and Steethead in Management/Hatchery Valley
Battle Creek .
4998-C15 Biological Assessment of Green Fish UC Davis Landscape $241,000 $241,000 $64,657 Work on all tasks ongoing.
Sturgeon in the Sacramento-San Management/Hatchery
Joaquin Watershed
1998-C16 Developing a Methodology to Fish Screen/Passage DFG Delta $200,000 $200,000 $0 Contract executed 12/6/99.
Accurately Simulate Entrainment of
Fish
1899-C01 Cosumnes River Feasibility Study Habitat Restoration The Nature Conservancy Eastside Delta $400,000 $0 $0 Contract not executed. Working
. - Tributaries with Corps to refine Project Study
Plan (PSP). Waiting for completion
PSP to finalize their role in
. implementing the plan.
1989-C02 Mokelumne River Feastbility Study ~ Habitat Restoration - EBMUD Eastside Delta $400,000 $400,000 $0 Working with Corps to refine .
. . : . Tributaries Project Study Plan (PSP).
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Status

Project Title Category Applicant Geo Area Approved Funding Obligated Expended
1999-C01 Cosumnes River Feasibility Study Habitat Restoration The Nature Conservancy Eastside Delta . $400,000 $0 $0 Contract not executed. Working
: Tributaries with Corps to refine Project Study
Plan (PSP). Waiting for completion
PSP to finalize their role in
. . implementing the plan.
1998-C02 Mokelumne River Feasibility Study ~ Habitat Restoration EBMUD Eastside Delta $400,000 $400,000 $0 Working with Corps bto refine
Tributaries Project Study Plan (PSP).
Summary for ‘Contracting Agency' = CALFED Administered Contract/PROP 204 (32 detail records)
. $18,242,225 $17,817,225 $5,210,392
Sum .
CUWA
1995-M01 Interim Flow Restoration Environmental Water USFWS Sacramento River $0 $0 $0 Project completed.
Acquisition
1995-M02 Fish Screen and Ladder Construction Fish Screen/Passage Purham Mutual Butte Basin $316,500 $316,500 $316,500 Project Completed.
1885-M03 Construct Fish Ladder on Parrott- Fish Screen/Passage M&T Ranch/Parrott Investments Co. Sacramento Trib $0 $0 $0 Project completed.
Phetan Dam
. 1995-M04 Gravel Restoration Project Habitat Restoration DWR Sacramento River $0 $0 7$O Project completed
1985-M05 Pump Station Relocation Construction Fish Screen/Passage M&T Ranch/Parrott Investments Co. Butte Basin $1,610,000 $1,610,000 $1,610,000 ~ Project Completed.
1995-M06 Implementing Programs to Reduce  Environmental Water Community Alliance with Family Landscape $660,000 $660,000 $659,770 Year 2 of 3 year project. Final-
the Use of Pesticides and Fertllizers ~ Quality Farmers deliverables due 12/99.
in Sacramento and San Joaquin
Watersheds (BIOS)
1995-M07 Fish Screen Construction Fish Screen/Passage Suisun Resource Conservation Suisun Marsh & North $450,000 $450,000 $450,000 Project Completed.
District Bay
1995-M08 Winter-run Chinook Salmon Captive  Fish DWR Landscape $300,000 $300,000 $284,000 Project Completed.
Broodstack Program Management/Hatchery
1986-M01 Construct Siphon & Associated . Fish Screen/Passage Western Canal Water District Butte Basin $3,095,873 $3,095,873 $2,986,067 Project Completed. Total cost
Improvements. . $9,128,200, under budget by
$329,419.
1996-M02 Prospect Island - Shallow Water Habitat Restoration DWR Delta '$2,500,000 $2,500,000 $0 Env. Documentation completed.
. Habitat/Wellands Restoration Plan Cat Il contract can be executed in
near future. Total cost includes
USBR purchase of land $2,800,000.
1996-M03 Riparian Habitat Restoration Verona-. Habitat Restoration USCOE Sacramento River $500,000 $500,000 $254,379 Ready for Corps of Engineer work
Collinsville (Phase 1-Feas.) to be performed.
1996-M04 Princeton Pumping Plant Fish Screen Fish Screen/Passage RD 1004 Sacramento River $75,000 $75,000 $75,000 ° Project Completed.
(Phase 1-Feas.)
1996-M05 Fish Screen -Feasibility Engineering  Fish Screen/Passage Princeton-Codora-Glenn / Sacramento River $75,000 $75,000 $75,000 Project Completed.
Provident Irrigation Districts 3 7
1996-M06 Cosumnes River Preserve (Valensin  Habitat Restoration The Nature Conservancy Eastside Delta $1,500,000 $1,500,000 $1,500,000 Project Completed.
Ranch Acquisition) Tributaries
1886-M07 Fish Screen Construction Fish Screen/Passage Princeton-Codora-Glenn / Sacramento River $5,500,000 $5,500,000 $4,411,784 Project granted time extension to
Provident Irrigation Districts 12/31/2000. Project is 98%
complete.
1996-M08 Fish Screen Construction (Phase 2- Fish Screen/Passage Suisun Resource Conservation Suisun Marsh & North $500,000 $500,000 $237,725 Negotiations stayed pending
Install Additional Screens) District Bay USFWS decision on project
priorities.
1996-M09. Sherman Island - Levee Habitat Habitat Restoration * DWR Delta $480,000 $480,000 $76,266 Bids exceed budget. Steering
Demonstration Project : : Committee denied request for
additional funding. Proponent
evaluating next step.
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1996-M10 Research to Predict Evolution of Habitat Restoration University of Washington Delta $575,172 $575,172 $283,658 Steering Committee approved
Restored Diked Wetlands additional $100,172 for additional
fisheries and bird field work, Project
is 93% complete.
1996-M11 Applied Research to Identify Chinook  Fish DWR Landscape $450,000 $450,000 $0 Project is underway.
Salmon Runs via Genetics Management/Hatchery 7
1996-M12 Battle Creek - Chinook Salmon & Fish Bill Keir Associates North Sacramento $306,000. $306,000 $306,000 Project Completed.
Steelhead Restoration Study Management/Hatchery Valley
1996-M13 Yolo Bypass - Habitat Restoration ~ Habitat Restoration DWR Delta $226,000 $226,000 - $226,000 Field work completed. Final report
Study pending.
1996-M14 Clear Creek - Property Acquisition  Habitat Restoration usBLM North Sacramento. $211,000 $211,000 $211,000 Project assigned to NFWF.
Valley Landowner difficuities have slowed
acquisition. Project is pending
1996-M15 Intro. of Non-indigenous Aquatic ' Introduced & Undesirable San Francisco Estuary Institute Landscape $197,000 $197,000 $187,025 . Project complete.
Species Research Program ) Species
1986-M16 Sacramento River and Major Trib.-  Habitat Restoration CSU, Chico Sacramento River $145,200 $145,200 $61,342 Project 80% complete.
Corridor Mapping Project :
1896-M17 Yuba River Fish Screen Replacement Fish Screen/Passage Browns Valley Irrigation District Feather River & $114,750 $114,750 $107,037 Project 95% complete.
. Sutter Basin
1996-M18 Determine Effects of Toxics Environmental Water Phyllis Fox & Associates Landscape $110,000 $110,000 $15,000 Steering Committee terminated
Quality - project - agreement could not be
reached on project scope.
1996-M19 Wilkins Slough - Fish Screen Prelim.  Fish Screen/Passage RD 108 Sacramento River .$100,000 $100,000 $100,000 Project Completed.
: Design
1886-M20 Fish Screen Project Fish Screen/Passage Banta-Carbona Irrigation District San Joaquin River $100,000 $100,000 $0 Fun&ing rescinded by mutual
consent due to timing.
1996-M21 Adams Dam Fish Screen & Ladder  Fish Screen/Passage El Escalon Ranch Butte Basin $70,304 $70,304 $70,301 Project Completed.
1996-M22 Gorrill Dam Fish Screen & Ladder . Fish Screen/Passage Gorrill Ranch Butte Basin $67,990 $67,990 $67,990 Project Completed.
19986-M23 innovative Fish Screen for Small Fish Screen/Passage Jim Buell & Associates Landscape $90,000 $90,000 $51,773 Project will be completed excluding
Diversions Demonstration Project trask of on-farm screen testing due
to liability issue (esa).
1996-M24 Butte Creek - Watershed Watershed Managen;lent CSU, Chico Butte Basin $83,000 $83,000 $67,722 90% complete.
Management Strategy Plan *
1996-M25 Battle Creek - Chinook Salmon & Watershed Management Western Shasta RCD North Sacramento $50,000 $50,000 $45,118 Project 0s 90% complete. Waiting
Establish Watershed Conservancy Valley for supplemental funding from
. USFWS.
1996-M26 Prospect Island - Develop Monitoring Habitat Restoration DWR Delta $35,000 $35,000 $35,000 Project Completed.
Plan .
1996-M27 North Delta Area - Juvenile Salmon  Habitat Restoration CSU, Sacramento Delta $24,500 $24,500 $19,048 11/15/99 Project completed. Final
Rearing . Report received. Processing final
payment.
1997-M01 Wilson Ranch Screen Fish Screen/Passage Deseret Farms of Calif. Sacramento River $200,000 $0 $0 Deseret Farms of California
considering alternatives following
flood damage.
1997-M02 Battle Creek Screens and Fish Fish Screen/Passage DWR North Sacramento $395,000 $395,000 $0 DWR has completed first phase of
Passage Valley waork; remaining work in progress.
. Also funded with 99-B16-remaining
work to be consistent with
$28million Battle Creek Project.
1997-M03 Gorrill Dam Screen and Ladder Fish Screen/Passage Gorrill Land Company Butte Basin $369,641 $369,641 $369,641 Project is complete.
1997-M04 Adams Dam Screen and Passage Fish Screen/Passage Ducks Unlimited, Inc. Butte Basin $217,000 . $217,000 $216,892 Project is complete.
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Category

Project Title Applicant Geo Area Approved Funding Obligated Expended Status
1897-M05 Saeltzer Dam Fish Passage Fish Screen/Passage ~ Townsend Flat Water Ditch North Sacramento $138,200 $0 $0 USBR undertaking environmental
Company Valley and permitting tasks; so CUWA's
funding for this project was reduced
by about $100,000. Project on hold
until negotiations between
Townsend Flat Water Ditch Co.
and USBR regarding water rights
are concluded. ’
1997-M06 Hastings Tract Screen Feasibility Fish Screen/Passage Hastings Island Land Company Delta $27,000 $0 $0 Final contract being prepared.
i Study ’ .
| .
1997-M07 Banta-Carbona Fish Screen Fish Screen/Passage Banta-Carbona Irrigation District ~ San Joaquin River $938,875 $0 $0 Final design 30% complete.
|
‘ 1997-M08 Tuolumne River Channe! Restoration Habitat Restoration Turlock Irrigation District East San Joaquin $2,353,100 $0 $0 CVPIA is funding engineering work.
(Pool 9) ! ) . -
1997-M09 Tuolumne River Setback Levees and Habitat Restoration Turlock Irigation District East San Joaquin $2,801,000 $0 $0 - CVPIA is funding engineering work.
Channe! Restoration CALFED approved $707,000
additional funding for project.
Summary for ‘Contracting Agency' = CUWA (44 detail records)
" $27,958,105 $21,499,930 $15,367,038
Sum ,
NFWEF Administered Contract/PROP 204
1997-N01 Assessment and Implementation of  Environmental Water Sacramento Area Stormwater Sacramento River $663,500 $663,500 $136,448 Contract signed 8/29/98.
Urban Use Reduction of Diazicnand  Quality Permittees EMP/QAPP complete, sampling
Chlorpyrifos (Sacramento County) - beginning, creating draft SOS for
watershed mode!f and ERA
. workshop.
1897-N02 Sacramento River Floodplain Habitat Restoration WCB, USFWS, The Nature Sacfamento River $9,879,800 $9,879,800 $6,190,524 Contract signed 2/4/99. Two
Acquisition and Riparian Restoration Conservancy properties purchased.
1987-NO3A  Sacramento River Acquisition and Habitat Restoration USFWS, The Nature Conservancy Sacramento River $780,000 $780,000 $371,886 Contract signed 12/8/98. Property
Riparian Forest Restoration acquired and restoration project-
i planting and monitoring have
begun.
1997-N03B  Sacramento River Floodplain Habitat Restoration weCB Sacramento River $512,500 $512,500 $118,236 Contract signed 7/20/99
Acquisition and Riparian Restoration :
: 19987-N04 Sacramento River Meander Habitat Restoration The Nature Conservancy Sacramento River $898,700 $898,700 $823,264 Contract signed 10/28/98. Property
i Restoration purchased. Completing
; subcontracts for site preparation
' and planting,
1 1997-N05 Restoration Planning (M and N Fork  Habitat Restoration Placer County. American River Basin $222,530 $222,530 $0 Contract executed 3/29/99.
! American River, Aubum Ravine,
‘ Coon Creek)
1997-N06 Butte Creek Acquisition and Riparian  Habitat Restoration CSU, Chico Butte Basin $187,128 $187,128 $161,850 Contract signed 12/21/98. Property
! Restoration . acquired. Also funded with 98-F03,
i Ecological Reserve Management
j Plan received.
1 1997-N07 Cottonwood Creek Channe! Habitat Restoration Graham Matthews & Associates Cottonwood Creek $61,000 $61,000 $26,617 Contract signed 7/1/98. Work is
i Restoration Planning ) ongoing.
| 1997-N08 Lower Mill Creek Riparian Restoration Habitat Restoration Mill Creek Conservancy, The Butte Basin $69,000 $69,000 $10,493. Contract sign;d 12/29/98. Property
I Nature Conservancy acquired and site restoration plan
| and monitoring protoco! received.
| Also funded with 98-F04
1997-N09 Monitoring of Delta Contaminants Environmental Water San Francisco Baykeeper Delta $100,000 $100,000 $55,742 Contract signed 9/18/98.
; Quality - Monitoring has begun.-
i 1997-N10 Jepson Prairie Restoration and Habitat Restoration ~ Solano County Farmlands, Open  Delta $244,801 $244,801 $41,250 Contract signed 1/29/99. Plans

Conservation Plan
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Geo Area

Project Tifle Category Applicant Approved Funding Obligated Expended Status
1997-N11 In-Channel Island Habitat Restoration Association of Bay Area Delta $270,270 $270,270 $232,355 Contract signed 7/15/98. Plan
Restoration/Demonstration Governments Complete.
1897-N12 Franks Tract Restoration Habitat Restoration Moffat and Nichol Engineers, DPR, Delta $248,000 - $231,500 $161,364 Contract signed 12/29/98, Budget
DWR amendment for $16,500
recommended for approval -
waiting Secretary's signature. 30%
' of design completed.
1997-N13 Tyler Istand Levee Protection and Habitat Restoration Habitat Assessment & Restoration Delta $885,202 $885,202 $397,051 Contract signed 7/22/98. Levee
Habitat Restoration Pilot Project Team, Inc restoration and planting nearly
complete, monitoring to begin.
1997-N14"  Cosumnes Start-up Stewardship and Habitat Restoration WCB, The Nature Conservancy Eastside Delta $1,875,100 $1,975,100 $460,955 Contract signed 6/22/99. Property
Restoration . Tributaries will be acquired.
1997-N16 Bay Point Shoreline Restoration Plan  Habitat Restoration East Bay Regional Park District Suisun Marsh & North $185,000 $185,000 $57,073 Contract signed 8/21/98.

Bay Subcontract with consultant
complete (plan), final negotiation of
2nd subcontract (design) underway.

1997-N18 Cullinan Ranch Restoration Habitat Restoration- Ducks Unlimited, Inc. Suisun Marsh & North $368,500 $368,500 $0 Contract executed 3/30/99.
. Bay ~ Monitoring ready to start.
1997-N19 Tolay Creek Restoration Habitat Restoration Ducks Unlimited, Inc. Suisun Marsh & North $283,000 $283,000 $232,090 Contract and first task order

Bay approved by CALFED and signed
10/17/98. Construction complete,
monitoring has begun.

1997-N20 Implementing Programs to Reduce ~ Environmental Water Community Alliance with Family Landscape $1,680,631 $1,680,631 $1,096,592 Contract signed 7/20/98. Task 1-3
the Use of Pesticides and Fertilizers  Quality Farmers . almost complete, transitioning to
in Sacramento and San Joaguin BIOS program.

Watersheds
1997-N21 Knights Ferry Gravel Replenishment  Habitat Restoration Carl Mesick Consultants East San Joaquin $536,410 $536,410 $463,792 Contract signed 9/30/98. Gravel
- placement almost complete,
A monitoring has begun.

1998-NO1 RD 20835 Fish Screen Fish Screen/Passage RD 2035 Sacramento River $1 00,000 $100,000 $0 Contract executed 3/31/99.

3 Subcontract approved :

1998-N02 Expanding California Salmon Habitat - Habitat Restoration Institute for Fisheries Resources  Landscape $49,000 $49,000 $23,919 Contract signed 3/12/99.
to Alter Dams and Diversions i Subcontract approved.

1998-N03 Life History and Stock Composition of Fish Yuba Co. Water Agency Feather River & $120,000 $120,000 $0 Contract signed 6/9/99.
Steelhead Trout Management/Hatchery Sutter Basin

1998-N04 Small F'ish Screen Evaluation Fish Screen/Passage Pelgar Mutual Water Company Sacramento River $95,000 $0 $0 Contract sent to contractor for

: signature on 3/26/99. Project
. delayed due to damage to fish
screen, Seeking regulatory
approvals.
1999-N01 ACID Fish Screen Fish Screen/Passage Anderson-Cottonwood Irrigation Sacramento River $5,100,000 $5,100,000 $1,305,615 Contract signed 8/3/99. RFP for
) ) ’ District construction has been sent.
1999-N02 Fish Treadmill Developed Fish Fish Screen/Passage UC Davis Landscape $823,000 $0 $0 Contract signed 1/00.
Screen Criteria for Native
Sacramento-San Joaquin Watershed
Fishes ’

1899-N03 East Delta Habitat Corridor Habitat Restoration Habitat Assessment & Restoration Landscape $1,100,000 $1,100,000 $64,943 Contract signed 11/23/99.
(Georgiana Slough) Team, Inc

1998-N04 Lake Red Bluff Riparian Area Habitat Restoration -Calif. Conservation Corps Sacramento River $29,114 $0 $0 Recipient incorporating monitoring
Restoration & Education Support -comments
Project

1989-N05 Reintroduction of Endangered Soft Habitat Restoration UC Davis Suisun Marsh & North $148,627 $148,637 $0 Contract signed 1/00.
Bird's Beak to Restored Habitat Bay

1998-N06 Linked Hydrogeomorphic Ecosystem  Habitat Restoration UC Davis Eastside Delta $1,546,016 $1,546,016 - $0 Contract signed 1/00.
Models to Support Adaptive Tributaries .
Management
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.Appmved Funding

Obligated

Project Title Category Applicant Geo Aren Expended Status
1899-N07 Chronic Toxicity of Environmental Environmental Water UC Davis Suisun Marsh & North $673,684 $673,684 $0 Contract signed 1/00.
Contaminants in Sacramento Quality Bay
Splittail - A Biomarker Approach
18989-N08 Assessment of Pesticide Effectson  Environmental Water uc Berkeley Landscabe $1,586,894 $0 $0 Scope okay, waiting for invoicing
- Fish & Their Food Resources inthe  Quality resolution.
Sacramento/San Joaquin Delta
1899-N09 Effects of Introduced Species of Introduced & Undesirable CSU, San Francisco Landscape $653,384 $0 $0 Waiting for review.
Zooplankton & Clams on the Bay- Species ’
Delta Food Web
1999-N10 Assessing Ecological & Economic Introduced & Undesirable UC Berkeley Landscape $113,033 $0 $0 Scope okay, waiting for invoicing
Impacts of the Chinese Mitten crab ~ Species . resolution.
1999-N11 Purple Loosestrife Prevention, Introduced & Undesirable DFA Landscape $127,473 $127,473 $0 Contract signed 10-12-99.
Detection & Control Actions forthe ~ Species
Sacramento-San Joaquin River Delta
System
1999-N12 Central Valley Steelhead Genetic Fish DFG Landscape $70,636 $0 $0 Contract sent for contractor
Evaluation Management/Hatchery signature 12/99.
1999-N13 Developrent of a Comprehensive Fish DFG Landscape $74,951 $0 $0 Received new deliverable schedule
Implementation Plan for a Statistically Management/Hatchery . 1/5/00
Designed Marking & Recovery Plan
1999-N14 Colusa Basin Watershed Project Watershed Management Colusa County RCD/Colusa Basin  Colusa Basin $492,500 $0 $0 Approved by Secretary
Drainage District
1999-N15 Lower Mokelumne Stewardship Watershed Management San Joaguin Resource Eastside Delta $227,000 $0 $0 Approved by Secretary
. Conservation District Tributaries
1999-N16 Clear Creek Prescription Watershed Management Western Shasta Resource North Sacramento $256,260 $0 $0 Approved by Secretary
Conservation District Valley
1999-N17 Yuba Watershed Council Watershed Management Yuba Watershed Council/Nevada  Feather River and $142,618 $0 $0 Approved by Secretary
. City RCD Sutter Basin . .
1999-N18 Levee Setback Geomorphic Mode!  Watershed Management UC Davis Landscape $104,458 $0 $0 Approved by Secretary
1999-N19 American River (South and Middle Watershed Management Georgetown Divide Resource American River Basin $203,250 $0 $0 - Approved by Secretary
Fork) Watershed Stewardship Project Conservation District
1999-N20 Napa River Watershed Stewardship  Watershed Management Napa County Resource Suisun Marsh/North $191,100 $0 $0 R Approved by Secretary
Year 2 Conservation District San Francisco Bay :
1999-N21 Development of a River corridor Watershed Management Sacramento City/Water Forum American River Basin $250,000 $0 Approved by Secretary
Management Plan for the Lower -
American River
Summary for ‘Contracting Agency’ = NFWF Administered Contract/PROP 204 (45 detail records)
$34,329,070. $28,999,382 $12,431,957
Sum
NRCS
1998-R01 Small Diversion Fish Screen Program Fish Screen/Passage NRCS Delta $900,000 $900,000 $24,070 Funds will be used to comblete
existing projects. New projects will
be recruited through NRCS
process.
1999-R01 Floodplain Easements; Lower Habitat Restoration NRCS East San Joaquin $1 ;545,000 $1,500,000 $0 Project underway.
Tuolumne and San Joaquin (DA9) : -
2000-R01 Sacramento River Small Diversion Fish Screen/Passage Family Water Alliance Sacramento River $322,081 $0 $0 .
Fish Screen Program - Mechanical
Monitoring and Maintenance Project
Summary for ‘Contracting Agency' = NRCS (3 defail records)
$2,767,081 $2,400,000 $24,070
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Project Title Category Applicant Geo Area - Approved Funding Obligated Expended Status

USBR

1897-B01 Watershed Improvements/Sediment  Watershed Management USFS Butte Basin $371,000 $371,000 $147,013 Updating road mapping. Consuited
Stabilization (Deer, Mill, Antelope with MNFS, 1/2 mile road removed.
Creeks)

1997-B02 Sedimentation Movement and Habitat Restoration USGS Delta $1,047,010 $1,047,010 $242,800 Conh:act executed 3/16/98 for
Availability and Monitoring in the Delta $587,000. Contract executed
. 6/21/98 for $460,000.

1997-B03 Liberty Island Acquisition - Habitat Restoration USFWS Delta $8,926,000 $8,926,000 $8,742,784 Property acquired 9/99.

1997-B04 Acquisition and Restoration of Refuge Habitat Restoration USFWS San Joaquin River $10,647,000 $10,647,000 $2,131,129 One parcel acquired, appraisals
lands (SJR NWR) underway on other parcels. Closure

expected soon.

1997-B05 Bear Creek Floodplain Restoration Habitat Restoration USFWS San Joaquin River $334,000 $334,600 $331,408 Hydraulic modeling underway.
Demonstration Project (SLNWR)

1997-B06 Assessment of Organic Matter in the  Environmental Water USGS Landscape $1,440,649 $1,440,649 $1,100,532 Contract executed 3/16/98 for
Habitat and its Relationship to the Quality $517,000. Contract executed
Food Chain 7/22/98 for $833,000. Project

: underway.

1998-B01 Richter Brothers Screen, Phase | Fish Screen/Passage Ricl:lter Brothers Sacramento River ' $49,000 $49,000 $49,000 Feasibility Study completed.

1998-B02 Boeger Family Farm Screen - Fish Screen/Passage Boeger Family Farms Sacramento River $15,000 $15,000 $13,811 Draft feasibility study completed.
Feasibility Study Phase | .

1998-B03 ACID Fish Passage » Fish Screen/Passage Anderson-Cottonwood Irrigation Sacramento River $325,000 $325,000 $325,000 Completed.

District

1998-B05 Sand and Sait Creek Watershed Environmental Water Colusa County Resource Colusa Basin $599,000 $599,000 $306,335 Baseline data gathered.
Project Quality Conservation District

1998-B07 Evaluation of Selenium Sources, Environmental Water USGS Delta $1,627,117 $1 ,627',1 17 $978,431 Project underway.
Levels, and Consequences in the Quatity .
Delta

1998-B08 Cache Slough Habitat Enhancement . Habitat Restoration RD No. 2060 Delta $85,000 $85,000 $11,685 Topographic survey completed.

1998-B09 IPM Partnership to Improve Water Environmental Water Central Contra Costa Sanitary Suisun Marsh & North $266,000 $266,000 $122,779 Scripted and filmed training video.
Quality in Suisun Bay and Local Quality District Bay Trained Master Gardeners.
Creeks ;

1998-810 Inventory of Forest Road Systems, ~ Watershed Management USFS Eastside Delta $45,320 $45,320 $13,083 Updating road mapping.
Cat Creek Watershed Tributaries

1998-811 Woodbridge Fish Screen and Passage Fish Screeanéssage Woodbridge Irrigation District Eastside Delta $1,575,000 $1,565,600 $554,509 Draft EIR/EIS completed.

Tributaries
1998-B13 Napa River Wetlands Acquisition Habitat Restoration Napa County Land Trust Suisun Marsh & North $1,073,513 $1,073,513 $920,000 Executed 9/24/98.
Bay

1998-B14 Bacterial treatment of Selenium in the Environmental Water UC Berkeley = . West San Joaquin $1,149,000 $1,149,000 $526,811 Pilot treatment plants operating.
Panoche Drainage Quality .

1998-B15 Evaluation of Tagging Data Fish Northwest Marine Technology Inc  Landscape $672,600 $634,600 $330,962 Evaluation reports in progress.

. * Management/Hatchery

1998-B16 Battie Creek Screens and Fish Fish Screen/Passage USBR North Sacramento $395,000 $395,000 $10,688 Completed topographic survey.
Passage Valley Also funded with 97-M02

1998-817 Cosumnes Floodplain Acquisition and Habitat Restaration The Nature Conservancy Eastside Delta $3,500,000 $3,500,000 $3,500,000 Properties acquired 12/98.
Restoration Tributaries Completed

1998-B21 Anadromous Fish Passage at Clough Fish Screen/Passage DWR Butte Basin $1,280,000 $1,280,000 $0 Agreement being prepared.
Dam on Mill Creek

1998-B22 Fish Passage Improvement Project at Fish Screen/Passage Tehama-Colusa Canal Authority Sacramento River $340,600 $340,600 ) $239,294 Field study completed.
the Red Bluff Diversion Dam i
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1998-B23 Steelhead and Chinook Salmon Fish ~ Fish Screen/Passage Natural Heritage Institute et. al. Outside CALFED $178,200 $0 $0 Agreement sent 3/16/99.
Passage Barrier Remediation on the Region
Guadulupe River
1998-B24 ACID Fish Passage and Fish Screen  Fish Screen/Passage Anderson-Cottonwood Irrigation Sacramento River $860,000 ‘ $860,000 $839,484 Complete.
Improvement Project, Phase Il Final District : N
Design '
1998-B25 Cosumnes River Salmoid Barrier Fish Screen/Passage Foundation of California Eastside Delta $188,255 $188,255 $33,669 Permits submitted.
Program Fishery Tributaries . :
1998-B26 Boeger Family Farm Fish screen Fish Screen/Passage Boeger Family Farms Sacramento River $139,500 $139,500 $0 Agreement being prepared.
Phase II: Construction
1998-B27 Hastings Tract Fish Screen Phase Il:  Fish Screen/Passage Hastings Island Land Company Delta $271,250 $0 $0 Agreement being prepared.
. Construction .
1998-B28 City of Sacramento Fish Screen Fish Screen/Passage City of Sacramento Sacramento River $654,500 $0 $0 Agreement being prepared.
Replacement Project Phase 2 - :
Design )
1998-829 American Basin Fish SCfeen and Fish Screen/Passage Natomas Mutual Water Company  Sacramento River $200,000 $200,000 $15,043 Agreement being prepared.
Habitat improvement Project
1998-B30 San Joaquin Valley Salmonids inthe  Education DFG San Joaquin River $3,000 $0 $0 Executed.
Classroom Program Enhancement
1898-B31 Traveling Film Festival/Heron Education Independent Documentary Group ~ Landscape $54,000 $54,000 $54,000 Exhibits in several locations have
Booth/Video Archive . occurred.
1998-B32 Environmental Agriculture Education Committee for Sustainable Landscape $28,000 $28,000 $28,000 Two conferences held
Conferences and Field Tours Agriculture
1998-B33 Sacramento River, Headwaters to the Education Sacramento River Discovery Center Sacramento River $49,640 $49,640 $49,640 Bird monitoring program expanded
Ocean, Public information and
Education . )
1898-B34 Discover the Flyway Education Yolo Basin Foundation Delta $49,000 . $49,000° $22,510 Expanded program by 2000
L students per year.
1998-B35 The Butte Creek Watershed Education CSU, Chico Butte Basin $33,000 $33,000 $8,425 Initial workshop held.
Educational Workshops and Field
Tours Series
1998-B36 Bay-Delta Environmental Restoration Education Water Education Foundation Landscape $40,000 $40,000° $32,206 23 reporters taken on tour.
: Education Program
1998-B37 The Virtual Science Center and Education The Delta Science Center at Big Suisun Marsh & North $0 $0 " $0 Project cancelled.
Hands-on Learning Programs Break Bay
1998-B38 Water Hyacinth Education Program  Education Sacramento Regional County Delta $9,600 $9,600 $6,678 Flyer prepared.
Sanitation District
1998-839 Water Challenge 2010 Education San Francisco Bay Mode! Visitor ~ Landscape $64,500 $64,500 $3,000 Executed 3/5/99.
Center, USACE
1998-B40 Tuolumne River Natural Resources = Education City of Modesto East San Joaquin $55,255 $55,255 $14,430 Design concept under refinement
Program
1999-B01 Battle Creek Salmon and Steelhead  Fish Screen/Passage PG&E North Sacramento $28,000,000 $28,000,000 $1,381,771 Contract being prepared. Program
Restoration Project . Valley ’ supervisor hired.
1998-B02 Lower Butte Creek Project Phase !} Fish Screen/Passage Ducks Unlimited, Inc. Butte Basin $775,000 $750,000 $25,621 Contract being prepared. MOU
prepared.
1999-B03 ACID Fish Passage and Fish Screen  Fish Screen/Passage Anderson-Cottonwood Irrigation Sacramento River $5,253,000 $5,100,219 $889,101 Contract being prepared.
Improvement Project, Phase il . District
1999-8B04 Merced River Salmon Habitat Habitat Restoration DWR East San Joaquin $130,000 $0 $0 Contract being prepared.
Enhancement; Lower Stone :
1999-B05 Merced River Salmon Habitat Habitat Restoration DWR East San Joaquin $1,586,350 $1,586,350 $2,157 Contract being prepared. Project

underway.
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Project Title Category Gee Area Approved Funding Obligated Expended Status

1999-B06 Assessment of Ecological and Human Environmental Water CSU, San Jose -Landscape $3,800,000 $3,800,000 $48,903 Confract being prepared.
Health Impacts of-Mercury in the Bay- Quality
Delta Watershed

1999-B07 Fish Passage Improvement Project at Fish Screen/Passage Tehama-Colusa Canal Authority Sacramento River $1,030,000 $1,030,000 $0 Contract being prepared.
the Red Bluff Diversion Dam

1999-B08 Improve Upstream Ladder & Barrier ~ Fish Screen/Passage USFWS North Sacramento $1,713,302 $1,663,400 $0 Contract being prepared.
Weir @Coleman Nat' Fish Hatchery Valley .
at Battle Creek

1999-B09 Development of Implementation Plan Habitat Restoration Surface Water Resources, Inc. Feather River & $176,130 $0 $0 Contract being prepared.
for Lower Yuba River Anadromous - Sutter Basin
Fish Habitat Restoration

1999-B10 Species & Community Profiles of the  Environmental Water Friends of S.F. Estuary Suisun Marsh & North $45,320 $0 $0 Contract being prepared.
SF Bay Area Wetlands Ecosystem Quality Bay :
Goals Project )

1899-B11 South Napa River Tidal Slough & Habitat Restoration City of American Canyon Suisun Marsh & North - $1,565,600 $0 $4,055 Contract being prepared.
Floodplain Restoration Project Bay . .

1999-B12 Riparian Corridor Acquisition & Habitat Restoration USBLM Sacramento River $2,240,250 $1,409 $1,409 Contract being prepared.
Restoration Assessment .

1988-813 Understanding Tidal Marsh Habitat Restoration University of Washington Delta $1,073,513 $1,909 $1,909 Contract being prepared.
Restoration Processes & Patterns

1999-B14 Biological Ag Systems in Cotton- Watershed Management Sustainable Cotton Project Landscape $473,800 $0 30 Contract being prepared.
BASIC-Reducing Synthetic Pesticides >
& Fertilizers in the N. SJ Vly

1999-B15 Duncan/Lanrg Canyon Paired - Watershed Management  Placer Co Water Agency Arnerican River Basin $86,108 $1,454 $1,454 Contract being prepared.

- Watershed Project ) ’

1999-B16 Determination of the Causes of Environmental Water DWR San Joaquin River $892,400 $1,868 $0 Contract being prepared.
Dissolved Oxygen Depletion in the SJ Quality :
River

1988-B17 Dissolved Organic Carbon Release  Environmental Water USGS Delta $1,434,449 $0 $0 ~ Contract being prepared.

- from Delta Wetlands, Part 1 Quality

1999-B18 Evaluation of Potential Impacts of Introduced & Undesirable DWR Delta $152,233 $1,487 $1,487 Contract being prepared.
Chinese Mitten crab on Benthic Species .
Comm. In the Delta

1989-B19 Health Monitoring of Hatchery & Fish USFWS San Joaquin River $38,996 $0 $0 Contract being prepared.
Natural Fall-run Chinook in SJ River  Management/Hatchery

1999-820 Sacramento River Discovery Center Educétion Sacramento River Discovery Center Landscape $39,552 $0 $0 Contract beiﬁg prepared.

1999-B21 Estuary Action Challenge Education Earth Island Institute Landscape $51,500 $51,500 $12,313 Contract being prepared.
Environmental Education Project

1999-B22 Water Challenge 2010 Exhibit Education USCOE Landscape $52,015 $52,015 $0 Contract being prepared.

1999-823 The Leaming Watershed Project Education American River Watershed Institute American River Basin $56,907 $56,907 $0 Contract being prepared.

1999-824 Traveling Film Festival Exhibit Education Independent Documentary Group ~ Landscape $51,500 $51,500 $17,418 Contract being prepared.

1999-825 River Studies Center Exhibits & Education SJ River Parkway & Conservation  San Joaquin River §70,467 $68,415 $0 Contract beind prepared.
Praograms Trust

1999-826 1899/2000 Bay-Delta Education Education Water Education Foundation Landscape $33,269 $32,300 $0 Contract being prepared.
Program

1998-B27 Watershed Educational Training Education Colusa County Resource Landscape $13,390 $13,263 $2,802 Contract being prepared.

Conservation District
1999-B29 - San Joaquin River Pilot Project Environmental Water Friant Water Users Authority San Joaquin Rivér $2,575,000 $2,575,000 $1,538,446 Contract executed.
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1999-B30 Water Acguisition Environmental Water Oakdale & S. San Joaquin 1.D. East San Joaquin $3,090,000 $3,090,000 $3,007,488 Contract being prepared.
Acquisition . '
2000-B01 City of Redding Water Utility Fish Fish Screen/Passage City of Redding, Dept of Public Sacramento River $510,262 $0 $0 Approved by Secretary
Screen Rehabilitation Works
2000-B02 Maxwell Irrigation District Tuttle Pump Fish Screen/Passage Maxwell Irrigation District Sacramento River $440,737 $0 $0 Approved by Secretary
Relocation Project .
2000-B03 Culture of Delta Smelt Phase I & Il Fish UC Davis Landscape $576,229 $0 $0 Approved by Secretary
Management/Hatchery .
2000-B04 Focused Action to Develop Habitat Restoration Natural Heritage Institute San Joaquin River $304,803 $0 $0 Approved by Secretary
Ecologically-based Hydrologic Models
and Water Management Strategies in
the San Joaquin Basin
2000-B05 Adaptive Real-Time Water Quality Environmental Water Grassland Water District Sacramento River $671,900 $0 $0
Management of Seasonal Wetlands ~ Quality
in the Grassland Water District
2000-B06 Biological Assessment of Green Fish UC Davis Landscape $211,164 $0 $0 Approved by Secretary
Sturgeon, Phase Il Management/Hatchery - . X
PROGRAM  FISH PASSAGE PROGRAM Fish Screen/Passage Landscape $2,088,000
PROGRAM  ENVIRONMENTAL WATER Environmental Water Landscape - $9,835,000
. ACQUISITION PROGRAM Acquisition
PROGRAM  BAY-DELTA EDUCATION PROGRAM Education Landscape $34,007
PROGRAM  SOUTH DELTA PLANNING Habitat Restoration Delta $1,000,000 Approved by Secretary
PROGRAM
PROGRAM  SCIENCE & MONITORING Science and Monitoring Landscape $7,400,000
PROGRAM Program
Summary for 'Contracting Agency'= USBR (80 detail records)
$118,212,662 $85,415,155 $28,641,453
Sum
USCOE
1998-A01 Prospect island Habitat Protection = Habitat Restoration Delta $2,000,000 $2,000,565 $1,689,000 Project complete.
Project .
<
1999-A01 Inundation of a Section of the Yolo  Habilat Restoration Natural Heritage Institute Delta $820,679 $820,679 $12,226 Contract being prepared
Bypass to Restore Sacramento
Splittail & Other Native Species
1989-A02 Prospect Island Monitoring Project Habitat Restoration DWR Delta $915,000 $912,309 $2,949 Contract being prepared
PROGRAM  HABITAT RESTORATION/FLOOD  Habitat Restoration Delta, $379,321 $0 $12,000 Developing strategy. One Project
CONTROL BYPASSES PROGAM ’ under this program select through
the current PSP. (99-A01)
Summary for ‘Contracting Agency' = USCOE (4 detail records)
$4,115,000 $3,733,553 $1,716,175
Sum )
USEPA
1997-E01 Watershed Plan (Big Chico Creek) Watershed Management Big Chico Creek Watershed Alliance Butte Basin $422,830 $422,830 $361,805 Project nea(ing completion.
1997-E£02 Watershed Planning (Deer Creek) Watershed Management Deer Creek Watershed Butte Basin $196,554 $196,554 $135,181 Praject nearing completion.
Conservancy, CSU Chico
1998-E01 Napa River Watershed Watershed Management Napa County Resource Suisun Marsh & North $252,000 $252,000 $252,000 Project nearing completion
Conservation District Bay
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1998-E02 Sonoma Creek Watershed . Watershed Management Southem Sonoma County Suisun Marsh & North $302,000 $302,000 $168,419 Project continuing.
Resource Conservation District Bay _
1998-E03 Regional Wetlands Goals Project Habitat Restoration San Francisco Estuary Institute Suisun Marsh & North $76,000 $76,000 $76,000 Completed. Final report completed
Bay -
1998-E04 Petaluma River Watershed Watershed Management Southern Socnoma County Suisun Marsh & Nort $220,000 $220,000 $59,554 Coordinator reaching out to
Restoration Program Resource Conservation District Bay - . landowners regarding erosion &
animal wastes. Work continues on
Capri Creek as well as Creek Care
Guide.
1998-E05 Cottonwood Creek Watershed Group Watershed Management Cottonwood Creek Watershed Cottonwood Creek $161,000 $161,000 $48,025 Contract negotiations for mapping
Formation Group work nearing completion.Technical
Advisory & Watershed groups
prioritizing rehab projects.
1998-E06 Battle Creek Watershed Stewardship Watershed Management Battle Creek Watershed North Sacramento $145,000 $145,000 $17,287 First community meeting
’ . Conservancy Valley conducted. Fire defense
improvement subcontacts nearly
completed, Easement work
commenced.
1998-E07 Local Watershed Stewardship: Watershed Management Friends of Corte Madera Creek Outside CALFED $47,500 $47,500 $41,626 Draft Fishery Resource conditions
Steelhead Trout Plan Watershed . Region . : report completed & distributed for
review to Advisory Comm. , NMFS,
BOR, ACOE, CFG.
1998-E08 Cold Water Fisheries and Water Watershed Management City of San Jose Outside CALFED $200,000 $200,000 $0 EPA executed a cooperative
. Quality Element Region agreement with NFWF in February
to manage these 14 watershed
projects. A NFWF subagreement
is expected.
1998-E09 Merced River Corridor Restoration Watershed Management  Stillwater Sciences & Merced Co.  East San Joaquin $300,000 $300,000 $217,036 Project Team continued baseline
Plan evaluations, conducted meetings,
expanded outreach. Also
conducted second round of review
on draft report of opportunities &
constraints.
1888-E10 South Yuba River Coordinated Watershed Management DPR Feather River & $264,000 $264,000 $0 Preliminary private property survey
Watershed Management Plan ! Sutter Basin results being reviewed. Staff held
four agency meetings & one -
recreation comm. Meeting.
1998-E11 Watershed Restoration Strategy for ~ Watershed Management  Yolo Basin Foundation, Inc. Delta $244,188 $244,188 $118,028 Project Team conducted three
the Yolo Bypass stakeholder meetings, researched
funding for implementation, &
researched basin hydrology.
1998-E12 Proposal to Develop Local Watershed Watershed Management San Joaquin County Resource Eastside Delta - $159,000 $159,000 $122,177 Draft & final Issues & Opportunities
Stewardship Plan for the Lower . Conservation District Tributaries . paper completed. 4th & 5th public
Mokelumne River outreach workshops completed.
Work under this grant nearing
completion.
1998-E13 Union School Slough Watershed Watershed Management National Audubon Society - Yolo Basin $636,000 $636,000 $213,643 Held restoration training workshops
Improvement Program California for landowners. Planted native veg.
Around tailwater pond, began
implementation plans for new
tailwater ponds. Planted native veg
along irrigation canal.
1988-E14 American River Integrated Watershed Watershed Management Placer County Resource American River Basin $220,750 $220,750 $15,507 Interagency Watershed
Stewardship Strategy Conservation District A ent group is reviewing
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1998-E15 Sulphur Creek Coordinated Resource Watershed Management Sacramento Watersheds Action North Sacramento $23,828 $23,828. $7,800 CRMP continues its monthly
Management Planning Group Group Valley meetings. Group has applied for
Conatata 2000 grant for restoraton
. of Sulphur Creek.
..1998-E16 Lower Putah Creek Watershed Watershed Management Solano County, Departiment of Yolo Basin $100,500 $100,500 $898 3/20/00Recipient Agreement
) Stewardship Program Environmental Management _signed. Work is underway.
1998-E17 Alhambra Creek Watershed CRMP ~ Watershed Management Contra Costa Resource Suisun Marsh & North $138,500 $138,500 $56,572 Watershed Plan objectives
Program : Conservation District Bay approved by planning group.
Stream inventory data being
. processed.
2000-E01 Last Chance Creek Watershed Watershed Management  Feather River Coord. Resource Feather River $1,009,400 $0 $0 Approved by Secretary
. Restoration Project--Ferris Meadow Mgmt-Plumas Corp
Reach~Feather River Coordinated
Resource Management (FR-CRM)
2000-E02 Panoche/Silver Creek Watershed ~  Watershed Management Westside Resource Conservation ~ West San Joaquin $873,440 $0 $0 Approved by Secretary
Management/Action Plan District
2000-E03- Cottonwood Creek Watershed Watershed Management Cottonwood Creek Watershed Cottonwood Creek $360,500 $0 $0 Approved by Secretary
Monitoring and Assessment Group .
2000-E04 Sonoma Creek Watershed Watershed Management Southern Sonoma County Suisun Marsh/North $438,923 $0 $0 Approved by Secretary
Conservancy Resource Conservation District San Francisco Bay
2000-E05 Merced River Corridor Restoration Watershed Management  Stillwater Sciences East San Joaquin $235,870 $0 $0 Approved by Secretary
Project Phase i
PROGRAM  WATERSHED RESTORATION Watershed Management Landscape $0
PLANNING AND IMPLEMENTATION v
PROGRAM
Summary for 'Contracting Agency’ = USEPA (25 detail records)
$7,027,783 $4,109,650 $1,911,557
Sum
USFWS
1998-F01 Butte Creek Watershed Watershed Management» CSU, Chico Butte Basin $261,300 $261,300 $214,437 Executed.
1998~F62' Butte Creek Watershed Coordinator Watershed Management  Butte Creek Watershed Butte Basin $41,445 $41,445 $41,445 Contract executed.
Assistant : Conservancy N
1998-F03 ‘Butte Creek Acquisition and Riparian Habitat Restoration CSU, Chico Butte Basin * $125,000 $125,000 $0 Property acquired 12/98 also
Restoration . funded with 97-N06.
1998-F04 Lower Mill Creek Riparian Restoration Habitat Restoration Mill Creek Conservancy, The Butte Basin $30,000 $30,000 $0 f"roperty acquired 12/98. Also
) Nature Conservancy funded with 97-N08.
1998-F06 Tuolumne River Setback Leveesand Habitat Restoration Turlock Irrigation District East San Joaquin $655,7bo $655,700 $0 Also funded with 97-M09. Design
" Channel Restoration ) 90% complete.
1998-F07 Grayson River Ranch Perpetual Habitat Restoration East Stanislaus RCD and Friends  East San Joaquin $732,000 $732,000 $29,000 Perpetual Easement acquisition
Easement and Restoration of the Tuolumne complete.
1998-F08 Hill Slough West Habitat Habitat Restoration DFG Suisun Marsh & North $200,000 $200,000 $0 Completed RFP to hire consultant
Demonstration Project - Phase ! Bay to do topographic surveys &
. address hydrologic issues.
1998-F09 Rhode Island Floodplain Habitat Restoration DFG Delta $25,000 $25,000 . $2,000 Project complete. Waiting for final
Management and Habitat bill.
Restoration - Phase 1
1998-F10 Neison Slough Wildlife Area Habitat Restoration DFG Feather River & $256,476 $256,476 $0 CDFG withdrew proposal (per Ron
Restoration Demonstration Project - Sutter Basin Remple), 6/29/99.
Phase 1&2 .
4998-F11 Phase 3 « Merced River Saimon - Habitat Restoration DFG. East San Joaguin $2,433,759 $2,433,759 $0 Project design, environmental docs
Habitat Enhancement in process.
Wednesday, May 03, 2000 Page 13 of 16
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Project Title Category Applicant Geo Area Approved Funding Obligated Status
- 1998-F12 Stone Lakes NWR Land Acquisitions "Habitat Restoration USFWS Delta $2,400,000 $2,400,000 $2,122,500 Property acquired.
1998-F13 Petaluma Marsh Expansion Project - Habitat Restoration Marin Audubon Society Suisun Marsh & North $352,135 $362,136 $0 Restoration agreement signed.
Marin County Bay
1998-F14 South Napa River Wetlands | Habitat Restoration NapaA County Land Trust Suisun Marsh & North $431,000 $431,000 $0 Coordinating with Flood Control
Acquisition and Restoration Program Bay District regarding EIR for
: A acquisition. Met with locals and
attended public hearing regarding
acquisitions.Negotiations still
underway.
1998-F15 Lower Clear Creek Fioodway Habitat Restoration Western Shasta Resource North Sacramento $3,559,596 $3,559,596 $709,654 Environmental Doc complete,
Restoration Project - Phase 2 Conservation District Valley Restoration in progress.
1998-F16 Fem-Headreach Tidal Perennial Habitat Restoration Thomas Luckey (L & L Farms, LLC) Delta $425,000 $425,000 $425,000 Acquisition complete.
Aquatic and Shaded River Aquatic
Conservation Project
1998-F17 Benicia Waterfront Marsh Habitat Restoration City of Benicia Suisun Marsh & North $59,000 $59,000 $32,323 Contracts being executed with
Restoration - Phase | Bay consultants.
1998-F18 Floodplain Acquisition, Management, Habitat Restoration The Nature Conservancy, WCB, Sacramento River $1,000,000 $1,000,000 $0 Acquisition negotiations underway.
and Monitoring on the Sacramento and others.
River
1998-F19 . Cosumnes River Acquisition, Habitat Restoration The Nature Conservancy Eastside Delta $750,000 $750,000 $0 Acquisition negotiations underway.
Restoration Planning and Tributaries
Demonstration
1998-F20 Deer and Mill Creeks Acquisition and Habitat Restoration The Nature Conservancy *  Butte Basin $1,000,000 $1,000,000 $0 Acquisition negotiations continuing.
Enhancement )
1998-F21 Lower San Joaquin River Floodplain  Habitat Restoration USFWS, San Luis National Wildlife San Joaquin River $1,100,000 $1,100,000 $0 Funds transferred to USFWS, San
Protection and Restoration Project Refuge - Luis NWR Complex.
implementation begun. Appraisals
made and negotiations underway
. to acquire
1998-F22 Biological Restoration and Monitoring Habitat Restoration CSU, Hayward Suisun Marsh & North $772,667 $772,667 $490,000 Restorétion & Monitoring ongoing.
in the Suisun Marsh/North San Bay -
Francisco Bay Ecological Zone
1998-F23 South Napa River Tidal Sloughand ~ Habitat Restoration City of American Canyon Suisun Marsh & North $1,455,000 $1,455,000 $85,000 Revised acquisition Appraisal
Floodplain Restoration Project Bay Report sent to Realty for review on
4/15/00. Acquisition nearly
complete.
1998-F24 Butte Creek Riparian Restoration Habitat Restoration CSU, Chico Butte Basin $76,348 $76,348 $5,356 Planning and designing for
Demonstration restoration underway.
1999-F01 Restore Speciat Run Pool 10 Reach  Habitat Restoration Turlock Isrigation District East San Joaquin $165,000 $164,800 " %0 Contract being prepared.
1999-F02 Restore MJ Ruddy Reach Habitat Restoration Turlack Irrigation District East San Joaquin $3,332,050 $3,332,050 $0 Contract being prepared. -
19998-F03 Restore habitat on McCormack- Habitat Restoration The Nature Conservancy ‘Delta $860,778 $860,778 $778 Contract being prepared.
Williamson levees
1999-F04 McCormack-Williamson Tract Habitat Restoration The Nature Conservancy Delta $5,356,000 $5,356,000 $5,306,000 Property acquired 9/99.
Acquisition ) )
1999-F05 Non-native Invasive Species Advisory Introduced & Undesirable USFWS Landscape $50,000 $0 $0 Reviewing draft MOU and terms of
Council Species reference.
1999-F06 Reducing Risk of Importation & Introduced & Undesirable UC Davis Landscape $105,466 $0 $0 Contract being prepared.
Distribution on Non-native Invasive ~ Species Agreement at final signature stage.
Species Through Outreach & -
Education -
4999-F07 Zebra Mussel Detection & Outreach  Introduced & Undesirable DWR Landscape $100,000 $0. $0 Contract being prepared. -
Project Species Cooperator reviewing agreement.
Wednesday, May 03, 2000 Page 14 of 16
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Project Title Category Applicant Geo Area Approved Funding Obligated - Expended Status
1999-F08 Purple Loosestrife Prevention, Introduced & Undesirable DFA Landscape $201,306 $0 $67,010 Brochure complete, 25
Detection & Control in the Sac/SJ Species presentations complete, training
Delta & Associated Hydrologic Units ongoing, GIS map complete.
Project 33% complete.
1899-F09 Introduced Spartina Eradication Introduced & Undesirable California Conservation Landscape $250,000 $0 $0 Contract signed, implementation
Project Species Conservancy begun.
1999-F10 Practical Guidebook to Prevent & Introduced & Undesirable SFE! Landscape $76,750 $0 $0 Contract being prepared. Scope of
Control for Non-native Invasive Plants Species services being prepared.
in Shallow Water Habitats of the Bay- .
Delta Ecosystem
1999-F11 Effects of Introduced Clams onthe - Introduced & Undesirable SF State University Landscape $100,490 $0 ‘ $0 Contract being prepared. Scope of
Food Supply of Bay-Delta Fishes Species ’ services being prepared.
2000-FO1 Tuolumne River Bobcat Flat Habitat Restoration . Friends of the Tuolumne, Inc East San Joaquin $2,043,850 $0 $0 Draft contract under review.
Floodplain Acquisition
2000-F02 - Canal Ranch Habitat restoration Habitat Restoration DFG Delta $135,940 $0 $0 Draft contract under review.
Phase Il
2000-F03 Floodplain Acquisition and Habitat Restoration The Nature Conservancy Sacramento River $534,570 $0 $0 Draft contract under review.
Subreach/Site-Specific Management
Planning on the Sacramento River
{Red Bluff to Colusa)
2000-F04 A Mechanistic Approach to Riparian  Habitat Restoration Stillwater Sciences San Joaquin River $230,376 $0 $0 Draft contract under review.
Restoration - San Joaquin Basin,
Phase | &1}
2000-F06 Liberty Island Acquisition and Habitat Restoration USFWS Delta $2,701,.735 $0 $0 Approved by Secretary
' Restoration Phase |
2000-FO7 McCormack-Williamson Tract Phase  Habitat Restoration DWR Delta $365,650 $0 $0 Contract being prepared.
il Restoration Planning }
2000-F08 McCormack-Williamson Tract Phase  Habitat Restoration 'UC Davis Delta $572,886 $0 $0 Contract being prepared.
Il Monitoring Project:
2000-F09 Treating Ballast Water Discharges at Introduced & Undesirable San Francisco Estuary Institute Other $122,014 $0 $0 Contract being prepared.
Existing Municipal Wastewater Species
Treatment Plants
2000-F10 Determining the Biological, Physical  Introduced & Undesirable San Francisco Estuary Institute Other $387,183 $0 $0 Approved by Secretary
and Chemical Characteristics of Species ’
Ballast Water Arriving in San
Francisco Bay
2000-F11 Arundo Donax Eradication and Introduced & Undesirable Sonoma Ecology Center Landscape $842,587 $0 $0 Approved by Secretary
. Coordination Species
PROGRAM  NON-NATIVE INVASIVE SPECIES Introduced & Undesirable Landscape $365,988 $365,988 $96,503 Seven projects selected 99-F05-11.
PROGRAM Species Strategis & Implementation Plans
have completed policy review.
Develop & admin agreements.
Providing assist through ASET.
Develop. Issue paper on Chines
mitten crab, ballast ater, giant
salvinia, Arundo, & outreach.
PROGRAM  FLOODPLAIN Habitat Restoration Delta $17,495
RESTORATION/HABITAT )
RESTORATION ON EXISTING
CONSERVATION LANDS PROGRAM
Summary for ‘Contracting Agency' = USFWS (46 detail records)
$37,059,540 $28,221,042 $9,627,006
Sum
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Status

Project Title Category =~ Applicant Geo Area Approvéd Funding Obligated " Expended
USGS
2000-G01 Dissolved Organic Carbon Release -  Environmental Water UsSGS Landscape $1,030,000 $0 $0 Approved by Secretary

Delta Wetlands Part 2 . Quality Lo ’ .
Summary for 'Contracting Agency' = USGS (1 detail record)
$1,030,000 $0 $0
Sum

Summary for ‘State/Fed/Stake' = (280 detail records)
Grand Total | 8250,741,466 | | $192,195937 | 874,929,648
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